MARCH 2015

ID COS # Equipment Start Finish Path Néaﬂ 15 | s Mar 8, '15 Mar 15, "15 M_arr 22,'15 Mar 29, '15
T

30 1-220012 Devils Gap - Stratford 115 Odessa A-44 Air Switch (Winter)or Devils Gap  Wed 5/28/14 9:00 AM  Sat 5/28/16 5:00 PM WOH

4 1-189167 Big Eddy-Celilo 1 500kV Line O0S Mon 9/22/14 5:00 AM  Sun 11/1/15 5:00 PM COI,NJD,PDCI

5 1-189167 Big Eddy-Celilo 2 500kV Line O0S Mon 9/22/14 5:00 AM Sun 11/1/15 5:00 PM COI,NJD,PDCI

6 1-189167 Celilo: Converter 1 OOS Mon 9/22/14 5:00 AM  Sun 11/1/15 5:00 PM COI,NJD,PDCI

7 1-189167 Converter 2 00S Mon 9/22/14 5:00 AM Sun 11/1/15 5:00 PM COI,NJD,PDCI

1 1-145320 Celilo: Converters 1 & 2 00S Mon 9/22/14 8:00 AM  Sun 11/1/15 4:00 PM COI,NJD,PDCI

16 1-215164 Grand Coulee: PCB 2096 O0OS Mon 1/26/15 7:00 AM  Fri 3/6/15 4:00 PM COI,NJD,NOH,PDCI,WOCN 3

17 1-215164 Grand Coulee-Hanford 1 500kV Line OOS Mon 1/26/15 7:00 AM  Fri 3/6/15 4:00 PM COI,NJD,NOH,PDCI 3

18 1-215164 Hanford: PCB 4083 OOS Mon 1/26/15 7:00 AM  Fri 3/6/15 4:00 PM COI,NOH,PDCI,WOM,WOS 3

19 1-215164 PCB 4089 OOS Mon 1/26/15 7:00 AM  Fri 3/6/15 4:00 PM COI,NOH,PDCI,WOM,WOS 3

20 1-215164 PCB 8792 O0S Mon 1/26/15 7:00 AM  Fri 3/6/15 4:00 PM COI,NJD,NOH,PDCI,WOCN 3

2 1-152625 Harvalum-Big Eddy 1 230kV Line OOS Mon 2/2/15 7:00 AM Mon 8/31/15 4:00 PM WOJD

11 1-204317 PCB 5259 O0S Mon 2/2/15 7:00 AM  Fri 4/24/15 4:00 PM WOCN

12 1-204317 \WWautoma: PCB 5256 O0S Mon 2/2/15 7:00 AM  Fri 4/24/15 4:00 PM WOCN

13 1-204317 Wautoma-Rock Creek 1 500kV Line OOS Mon 2/2/15 7:00 AM  Fri 4/24/15 4:00 PM COI,NJD,NOH,PDCI,WOJD

31 1-220959 Dittmer: RAS AC-A Controller 0OS Sat 2/28/15 7:00 AM  Sun 3/1/15 11:59 PM,NJD,NOH,PDCI,WOM,WOS ===

32 1-220959 Dittmer: RAS ICLTS A Controller OOS Sat 2/28/15 7:00 AM  Sun 3/1/15 11:59 PM,NJD,NOH,PDCI,WOM,WOS =3

33 1-220959 Munro: RAS AC-B Controller 0OS Sat 2/28/15 7:00 AM  Sun 3/1/15 11:59 PM,NJD,NOH,PDCI,WOM,WOS ===

34 1-220959 Munro: RAS ICLTS B Controller OOS Sat 2/28/15 7:00 AM Sun 3/1/15 11:59 PM,NJD,NOH,PDCI,WOM,WOS =53

9 1-197019 PCB A-1072 FORCES OUT 230KV CAP GROUP 3 (336 MVARS) OOS Mon 3/2/15 6:30 AM  Tue 3/3/15 3:00 PM NOEL,SOC =

10 1-197019 Tacoma: 230kV Cap Group 3 OOS Mon 3/2/15 6:30 AM  Tue 3/3/15 3:00 PM NOEL,RP,SOC,WOCN | —]

8 1-197018 Tacoma: PCB A-1074 PCB A-1074 WILL BE BYPASSED OVER PCB A- Mon 3/9/15 6:30 AM  Fri 3/13/15 3:00 PM NOEL,SOC €

14 1-211189 S|att: PCB 5045 OOS Mon 3/9/15 8:00 AM  Tue 3/10/15 1:00 PM COI,NJD,PDCI,WOJD =

22 1-219320 500/230kV Bank 5 O0S Wed 3/11/15 4:00 AM Wed 3/11/15 5:00 PM NOEL,RP,SOC =

23 1-219320 PCB A-1062 O0S Wed 3/11/15 4:00 AM Wed 3/11/15 5:00 PM NOEL,SOC =

24 1-219320 PCB A-1080 OOS Wed 3/11/15 4:00 AM Wed 3/11/15 5:00 PM NOEL,SOC =

25 1-219320 Tacoma: 230kV North Main Bus OOS Wed 3/11/15 4:00 AM Wed 3/11/15 5:00 PM NOEL,RP,SOC =

26 1-219320 Tacoma-Covington 3 230kV Line 00S Wed 3/11/15 4:00 AM Wed 3/11/15 5:00 PM NOEL,RP,SOC =

27 1-219320 Tacoma-Raver 1&2 500kV Line OOS Wed 3/11/15 4:00 AM Wed 3/11/15 5:00 PM RP =

28 1-219320 Tacoma-TPWR Northeast 2 230kV Line OOS Wed 3/11/15 4:00 AM Wed 3/11/15 5:00 PM Equipment Not Found =

29 1-219320 Tacoma-TPWR Southwest 230kV Line OOS Wed 3/11/15 4:00 AM Wed 3/11/15 5:00 PM NOEL,RP,SOC =

15 1-211195 S|att: PCB 5266 O0OS Wed 3/11/15 8:00 AM  Thu 3/12/15 1:00 PM COI,NJD,PDCI,WOJD —]

35 1-220960 Dittmer: RAS AC-A Controller OOS Sat 3/14/15 8:00 AM Sun 3/15/15 11:59 PM,NJD,NOH,PDCI,WOM,WOS

36 1-220960 Dittmer: RAS ICLTS A Controller OOS Sat 3/14/15 8:00 AM Sun 3/15/15 11:59 PM,NJD,NOH,PDCI,WOM,WOS

37 1-220960 Munro: RAS AC-B Controller OOS Sat 3/14/15 8:00 AM Sun 3/15/15 11:59 PM,NJD,NOH,PDCI,WOM,WOS

38 1-220960 Munro: RAS ICLTS B Controller OOS Sat 3/14/15 8:00 AM Sun 3/15/15 11:59 PM,NJD,NOH,PDCI,WOM,WOS

3 1-178703 MERIDIAN - KLAMATH CO-GEN 500KV line 0OS Mon 3/16/15 10:00 AM Mon 4/20/15 2:30 PM COI,NJD,PDCI

21 Mon 3/30/15 8:00 AM  Tue 3/31/15 2:30 PM COI,NJD,PDCI,WOM

1-216020 McNary: PCB 4234 OOS

Page 1




